March 31, 2003

DRAFT—PRELIMINARY—DRAFT

Draft 90-Day Schedule for TBL’s Congestion Management 7(1) Rate Case

16-Apr  Wednesday FRN to DC for publication

23-Apr  Wednesday FRN Published

23-Apr  Wednesday Ex Parte Beings

28-Apr  Monday Motions to Intervene Due by Noon
29-Apr  Tuesday Scheduling Conference

30-Apr Wednesday Prehearing Conference/BPA files Direct Case/Initial Proposal (Hearing officer required)

2-May  Friday Clarification

6-May  Tuesday Motions to Strike

6-May  Tuesday Data Request Deadline

12-May  Monday Answers to Motions to Strike

12-May  Monday Data Response Deadline

13-May  Tuesday Parties File Direct Case

14-May  Wednesday Clarification (PBL Cross Examination 5/15/16/2003)

19-May  Monday Motions to Strike

19-May  Monday Data Request Deadline

23-May  Friday Answers to Motions to Strike

23-May  Friday Data Response Deadline

28-May  Wednesday Litigants File Rebuttal

28-May  Wednesday Close of Participants Comments

30-May  Friday Clarification

3-Jun Tuesday Motions to Strike

3-Jun Tuesday Data Request Deadline

9-Jun Monday Answers to Motions to Strike

9-Jun Monday Data Response Deadline

12-Jun  Thursday Cross Examination (Hearing officer required)

13-Jun  Friday Cross Examination (Hearing officer required)

18-Jun  Wednesday Initial Briefs Filed

23-Jun  Monday Oral Argument (Hearing officer required)

4-Jul Friday Holiday

7-Jul Monday Draft ROD Issued

14-Jul Monday Brief on Exceptions

21-Jul Monday Hearing officer to certify the official record (Note: Hearing officer does not have to be in
Portland to certify the record.)

22-Jul  Tuesday Final ROD

23-Jul  Wednesday 90 days from FRN

15-Aug  Friday FERC filing
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